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RE: OU-4, IM/IRA DD, APPROVAL OF REQUEST FOR EXTENSION 

Dear Mr. Schassburger, 

The Colorado Department of Health, Hazardous Materials and Waste 
Management Division (the Division) has received your letter of 
March 23, 1994, requesting an extension of IAG milestones for the 
OU-4 IM/IRA Decision Document. The Division, as lead regulatory 
agency, hereby approves four extensions pertaining to the Phase I 
IM/IRA Decision Document as follows: 

Draft Proposed Phase I IM/IRA DD 5/27/94 
Proposed Phase I IM/IRA DD 8/06/94 
Phase I IM/IRA DD Responsiveness Summary 12/14/94 
Final Phase I IM/IRA DD & Responsiveness Summary 2/25/95 

The Division, nevertheless, expects DOE to deliirer the Final IM/IRA 
Title I1 Design document on February 10, 1995, and to begin 
construction activities for the IM/IRA on September 27, 1995, 
without impact from the 43 day extension. 

DOE has informally proposed the withdrawal of the Phase I1 Work 
Plan as a component of the IM/IRA DD. The Division approves of 
this administrative change in the interest of avoiding potential 
delays in the implementation of the Phase I1 investigation. 

Please note that DOE linked the proposed Phase I1 RFI/RI Work Plan 
schedule to the original IAG Table 6 schedule. Resolution of the 
OU-4 dispute previously had resulted in the incorporation of the 
Work Plan into and subject to the schedule of, the IM/IRA DD. 
Thus, DOE'S request should have been based upon the schedule for. 
the IM/IRA DD. The Division, therefore, approyes an extension to 
May 27 and August 6, 1994, respectively, for the Draft and Final 
Phase I1 Work Plan submittals. 



Th,e rkvised date for submittal of the Final Phase I1 Work Plan is 
approximately three months ahead of the original IAG Table 6 
milestone. We encourage DOE, subject to our approval of the final 
document and the availability of funding, to initiate activities at 
the earliest possible date. This would further ensure that a full 
year of ground water data can be collected, analyzed and reported 
on the April 16, 1996 delivery milestone of the Draft Phase I1 
RFI/RI Report. 

Regarding the potential for additional schedule impact, information 
recently provided to the Division suggests that leachability 
studies would not support an alternative which would allow 
contaminated soils to remain in potential contact with ground 
water. DOE should, therefore, develop alternative means of 
ensuring ground water protection that can be designed and 
implemented to meet the OU-4 construction start date. Any further 
impacts to the IM/IRA DD preparation schedule, arising from 
alternative design work, will be duly considered. 

If you have any questions concerning the extensions or the related 
issues, please call Harlen Ainscough of my staff at 692-3337. 

// Sincerely, 

Gary/W. Baughman, Chief 
Facilities Section 
Hazardous Waste Control Program 

cc: Daniel S. Miller, AGO 
Steve Tarlton, CDH-RFPU 
Martin Hestmark, EPA 
Arturo Duran, EPA 
Frazer Lockhart, DOE 
Scott Surovchak, DOE 
Andy Ledford, EG&G 
Randy Ogg, EG&G 
David Erickson, EG&G 


